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Flight Date:  

Sun, 09/05/2010  

5Sep 2010 

GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 

Participants 

FLL Team– Michael Goodman, John Molinari,  Rich Blakeslee, Paul Meyer, Cerese 

Albers Inglish, Jon Zawislak, Instrument and Forecast teams, Steve Cole, Ed Zipser, 

Telecon   

Tim Miller, Bud Meins, Bob Houze, Greg McFarquhar, Chris Ruf, Scott Braun, Shannon 

Brown, Steve Durden, Kelly Scott, Ramesh Kakar, Robbie Hood 

Global Hawk Report 

 Aircraft – green  

o Xchat group #GHOPS has been created. 

o Communicate instructions to Dryden pilots / navigator.  Paul/Michele 

action. 

o Future flights: file a radius to work, for FAA coordination. 

o Plane ready 

 Droposonde – red  

o Re-fly of Low Altitude test flight and high altitude flights in one day. 

Must be a weekday and have a chase plane. 

o A Wednesday 9/8 flight could jeopardize testing of dropsonde. Would 

have to be a Tuesday evening takeoff (6-7 pm PDT). 

o Possible solenoid issues 

o Need more resources to work on installation - at NCAR 

o Will not be able to fly till Friday 9/10/2010 – both flights can be done in 

one day 

o Machining new parts in Boulder. 

o Status will be provided Tuesday 9/7/2010 

 HAMSR – green. 

 LIP - green 

 HIWRAP – yellow  

http://search.twitter.com/search?q=%23GHOPS


o Some noise in 2-channels in the Ka band 

WB-57 Report 

 Aircraft - red  

o May not be available until after 9/7/10 

o Awaiting repair of canopy seal pump 

o Will work repair of three parts Tuesday morning 

 HIRAD - green  

o Would like to acquire Gaston in later part of week from MacDill 

 NAST-I still delayed – may make it for last week of mission. 

DC8 Report 

 Aircraft– green.  

o Ferry flight to St. Croix at 18 UTC. 

o Missions to Gaston Monday and Tuesday (extensive as possible consistent 

with return to FLL) 

 LASE – green.  

o Lase will operate on transit. Permission granted. 

 LARGE – green. 

 APR2 – green.  

o Network problem may have been fixed that caused delays in the real-time 

display. No effect on the instrument or data. 

 DAWN – yellow.  

o  Finishing up maintenance tomorrow. Processing algorithm issue. 

 Microphysics – green  

o PIP Probes calibrated yesterday and ready to go. 

o CSI cannot fly for the duration of GRIP 

 MMS – green. 

 Dropsonde – green.   

o Used considerably more than half, need to be more conservative. No more 

than 20 per flight for remainder of mission. Allow other aircraft to cover 

other regions e.g. GIV. 

o Pessimistic Vaisala can deliver more dropsondes in time. Perhaps acquire 

from NOAA (check compatibility). 

Science 

System in Gulf is currently not promising, and difficult to reach. 

Mission Monday, Tuesday to whatever Gaston has become. 

  

DC-8 



Hotel arrangements have been made for St. Croix. 

Attachment Size 

Attachment Size 

GRIP telecon 14z_5Sep2010.docx  16.6 KB 

 

http://grip.nsstc.nasa.gov/reporting/sites/grip.nsstc.nasa.gov.reporting/files/GRIP%20telecon%2014z_5Sep2010.docx

